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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #25 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S, EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 

Cheryl Carlson, Citizens Energy Group us EPA RECORDS CENTER REGION s 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
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From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators 

Date: 10/11/2011 

Reporting Period: 10/3/2011 -10/7/2011 

. Introduction 
1.1 Background 

Site Number: 
D.O. Number: 
Response Authority 
Response Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 

B5YS 

CERCLA 
PRP 
Non NPL . 
4/6/2011 

INN0051050501 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

FPN#: Reimbursable Account #: 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activit ies 

2.1 Operations Section 
2.1.1 Narrative 
See POLREP1 

2.1.2 Response Actions to Date 

On October 3, 2011, Midwest hauled off 4 loads (24,400 gal) of oily water from the primary separator and control structure 
to United Waste Water Inc.'s facility in Cincinnati, OH and to Clean Water Limlted's Cherokee Drive Facility in 
Dayton, OH. 

• Midwest hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southslde Landfill in Indianapolis, IN. 
• Midwest started cleaning the primary separator. 
• Midwest started cleaning the four tanks Inside the Solids Building. 
• Midwest had (4) 50,000 pound loads of wood pulp solidification agent delivered from Appleton Papers, Inc. In 

Dayton, OH. 
• TriHydro treated stored storm water with the GAG system. The treated water Is stored In frac tanks. 
• Brian Delany of Focus Contracting (a WSP subcontractor) was on site. He collected sample T51CW-

10032011 from the water in the Tank 51 containment for PCB analysis. 

On October 4, 2011, Midwest hauled off 1 load (6,200 gal) of oily water from SS-23 to United Waste Water Inc.'s 
facility in Cincinnati, OH. 

• Midwest hauled off (17) 20 cyd roll-off boxes of solidified sludge to Southslde Landfill in Indianapolis, IN. 
• Midwest continued cleaning the primary separator. 
• Midwest continued cleaning the four tanks Inside the Solids Building. The sludge is being transferred into 

vac boxes which are hauled off site for treatment and disposal. 
• Midwest solidified sludge with wood pulp solidification media and placed the solidified sludge into 20 cyd roll-

off boxes. 
• TriHydro treated stored storm water with the GAC system. The treated water Is stored In frac tanks. 

On October 5, 2011, Midwest hauled off 4 loads (21,950 gal) of oily water from the west solidification pit, the 
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solidification pits (from west million gal bunker tank), and Frac Tank 11 (stored untreated storm water.) 
• Midwest hauled off (25) 20 cyd roll-off boxes of solidified sludge to Southslde Landfill in Indianapolis, IN. 
• Midwest hauled off (3) 25 cyd vac boxes of unsolldified sludge to Southslde Landfill in Indianapolis, IN. 
• Midwest had (4) 50,000 pound loads of paper pulp solidification agent delivered from Appleton Papers, Inc. In 

Dayton, OH. 
• Midwest solidified sludge with wood pulp solidification media and placed the solidified sludge Into 20 cyd roll-

off boxes. 
• Midwest continued cleaning the primary separator. 
• Midwest continued cleaning tanks Inside the Solids Building. 
• TriHydro requested Inspection of Tanks 3a, 3, 2, 4, and 30. These tanks contained acids and caustics and 

were triple rinsed with soapy water after removal of any product. The process was documented on TriHydro 
sheets. There were no visible product residues after the cleaning process. The condition of the tanks was 
documented with two photos of the interior of each tank. 

• TriHydro discharged approximately 20,626 gal of twice treated storm water to Oil Creek. 

On October 6, 2011, Midwest hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southslde Landfill in Indianapolis, 
IN. 

• Midwest continued cleaning the primary separator. 
• Midwest continued cleaning tanks inside the Solids Building. 
• Midwest solidified sludge with wood pulp solidification media and placed the solidified sludge into 20 cyd roll-

off boxes. 
• Midwest had (4) 50,000 pound loads of paper pulp solidification agent delivered from Appleton Papers, Inc. 

In Dayton, OH. 
• TriHydro discharged approximately 16,387 gal of twice treated storm water to Oil Creek. 

On October 7, 2011, Midwest hauled off 2 loads (12,400 gal) of oily water from the west solidification pit (from west 
million gal bunker tank) to United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest hauled off (14) 20 cyd roll-off boxes of solidified sludge to Southslde Landfill in Indianapolis, IN. 
• Midwest had (8) 50,000 pound loads of paper pulp solidification agent delivered from Appleton Papers, Inc. 

in Dayton, OH. 
• Midwest continued solidifying material in the solidification pits with wood pulp. 
• Midwest continued cleaning the primary separator. 
• Midwest continued cleaning tanks Inside the Solids Building. 
• TriHydro treated stored storm water with the GAC system. The treated water Is stored in frac tanks. 

The wood pulp solidification material is a reclaimed/recycled product. As of October 7, 2011, 
approximately 3,550,000 pounds had been used to solidify waste sludge. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsolldified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

3,429,519 gallons 

424,956 gallons 

346,320 gallons 

3,885 gallons 

4,340 cyd 

75 cyd 

109,498 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 
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2.2 Planning Section 
2.2.1 Anticipated Activities 

• Pilot test for bunker tank removal activities. 
• Pilot test for process piping decontamination. 
• Increase Midwest crew size and hours to expedite site cleanup, especially on-site solidification of 

sludges. 
• Selection of a post-cleanup stormwater management solution and contractor. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 

Groundwater infiltration is suspected in the sanitary sewer system on Site. TriHydro is investigating 
potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Warmer weather can lead to 
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water on site 
as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility. The 
correct name should be United Waste Water, Inc. not United Water. 

"Control structure" refers to the pit or sump attached to and immediately south of the million gallon bunker 
tanks. It has been referred to as "access pit" and "access pit/control structure" in the past. 

There has been no work to remove sludge in Tank 51 and the Tank 51 containment stills has standing 
water. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
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3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional infonnation, please refer to the US EPA lead removal action website at vyvyw,eRagsc,org/es( 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at wvyw.epaosc.org/esi 
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